
Variation Orders Report

Tracking every change to scope and contract value from instruction to approval.



Sample Project

Client: Urban City

PREPARED & SUBMITTED BY

SP Consultant

in Joint Venture with USF Consultants
info@spconsultant.example
shahidpervaiz.net

ISSUE

November 2026

CHANGE ORDER & VARIATION REPORT

Sample Project

Prepared by Q. Surveyor
Generated: 08 November 2026

CLIENT	REPORT NO.	REPORT DATE	ORIGINAL CONTRACT VALUE	CURRENCY
Urban City	VO-REG-04	08/11/2026	PKR 2,700,000,000	PKR

PREPARED BY
Q. Surveyor

1. EXECUTIVE SUMMARY

Sample Project is being carried out for Urban City at Sample City under contract CW-2026-031. It started on 10 July 2026 and is due for completion on 26 November 2026. This Variation Orders Report sets out the position at 8 November 2026 and has been prepared by SP Consultant in joint venture with USF Consultants.

This report presents the change order and variation status for **Sample Project**, prepared for **Urban City**, report **VO-REG-04** dated **08/11/2026**.

The register comprises **7** variations against an original contract value of **PKR 2,700,000,000**. Of these, **3** are approved worth **PKR 44,400,000**, taking the revised contract value to **PKR 2,744,400,000** (**+1.6%** against the original sum).

3 variations remain pending (proposed or submitted) worth **PKR 44,600,000**, and **1** has been rejected worth **PKR 9,000,000**. Approved variations carry a combined time impact of **7** days against the programme.

PROJECT NO.	001	PROJECT	Sample Project
CLIENT	Urban City	LOCATION	Sample City
CONTRACT NO.	CW-2026-031	CONSULTANT	SP Consultant in joint venture with USF Consultants
START DATE	10 July 2026	COMPLETION DATE	26 November 2026
REPORT DATE	8 November 2026	STATUS DATE	31 October 2026

2. CHANGE ORDER PERFORMANCE SUMMARY


TOTAL VARIATIONS	APPROVED VALUE	PENDING VALUE
7	PKR 44,400,000	PKR 44,600,000

REJECTED VALUE	TIME IMPACT (APPROVED)	REVISED CONTRACT VALUE
PKR 9,000,000	7 d	PKR 2,744,400,000

3. VO VALUE BY STATUS



4. CUMULATIVE CONTRACT VALUE — TREND



5. BREAKDOWN

BY STATUS	
Approved	3
Submitted	2
Proposed	1
Rejected	1

TOTALS	
Original Contract Value	**PKR 2,700,000,000**
Total Variation Value (Approved + Pending + Rejected)	**PKR 98,000,000**
Approved / Total Variations	**3 / 7**

6. FULL VARIATION REGISTER

#	VO NO.	DESCRIPTION	STATUS	VO VALUE	DATE RAISED	APPROVAL DATE	TIME IMPACT (D)	CUMULATIVE CONTRACT VALUE
1	**VO-01**	Additional drainage outfall structure required by the environmental permit	Approved	PKR 38,500,000	28/07/2026	20/08/2026	0	PKR 2,738,500,000
2	**VO-02**	Relocation of unmarked water main at Ch 1+450	Approved	PKR 12,400,000	09/09/2026	30/09/2026	7	PKR 2,750,900,000
3	**VO-03**	Two additional bus bays at Ch 1+900 and Ch 3+400	Submitted	PKR 21,600,000	18/09/2026	—	5	PKR 2,750,900,000
4	**VO-04**	Upgrade of street lights to smart LED controllers	Submitted	PKR 18,200,000	05/10/2026	—	0	PKR 2,750,900,000
5	**VO-05**	Omission of landscape irrigation system	Approved	PKR -6,500,000	25/08/2026	10/09/2026	0	PKR 2,744,400,000
6	**VO-06**	Additional accessible kerb ramps near two schools	Proposed	PKR 4,800,000	22/10/2026	—	0	PKR 2,744,400,000
7	**VO-07**	Extra traffic diversion through the market area at Ch 3+000	Rejected	PKR 9,000,000	12/08/2026	30/08/2026	3	PKR 2,744,400,000

7. SIGN-OFF

Prepared by (Contracts)

Reviewed by (Client)

Approved by

Sample report: illustrative data