Contractor Performance Report

A fair and consistent evaluation of quality, safety, programme and cost.



Sample Project

Client: Urban City

PREPARED & SUBMITTED BY

SP Consultant

in Joint Venture with USF Consultants

info@spconsultant.example

shahidpervaiz.net

ISSUE

November 2026

Contractor Performance Evaluation Report

Sample Project · Urban City · Report date 2026-10-31 · Evaluated by A. Project Manager

TOTAL EVALUATIONS	AVERAGE SCORE	EXCELLENT	GOOD	SATISFACTORY	POOR
5	79.7	1	1	3	0

PROJECT INTRODUCTION

PROJECT NO.	001	PROJECT	Sample Project
CLIENT	Urban City	LOCATION	Sample City
CONTRACT NO.	C-2026-014	CONSULTANT	SP Consultant in joint venture with USF Consultants
START DATE	17 November 2025	COMPLETION DATE	22 January 2027
REPORT DATE	8 November 2026	STATUS DATE	31 October 2026

Sample Project is being carried out for Urban City at Sample City under contract C-2026-014. It started on 17 November 2025 and is due for completion on 22 January 2027. This Contractor Performance Report sets out the position at 8 November 2026 and has been prepared by SP Consultant in joint venture with USF Consultants.

Performance Breakdown

BY RATING

Satisfactory	3	
Good	1	
Excellent	1	

AVERAGE SCORE BY CONTRACTOR

Main Contractor LLC	74.3
City Signals (Pvt) Ltd	74.7
Geo Labs (Pvt) Ltd	85.2
Survey Co.	90

Evaluation Details

Main Contractor LLC

SATISFACTORY (73.8) · Q3 2026

SCHEDULE	COST	QUALITY
68	80	72
SAFETY	**RESOURCES**	**CONTRACTUAL**
75	70	78

REMARKS

Slow start on drainage; water main delay; two major NCRs closed

Main Contractor LLC

SATISFACTORY (74.7) | OCTOBER 2026

SCHEDULE	COST	QUALITY
74	82	70
SAFETY	**RESOURCES**	**CONTRACTUAL**
66	76	80

REMARKS

Paving output improved; lost-time injury on 16 Oct and asphalt temperature NCR

City Signals (Pvt) Ltd

SATISFACTORY (74.7) | OCTOBER 2026

SCHEDULE	COST	QUALITY
62	85	78
SAFETY	**RESOURCES**	**CONTRACTUAL**
88	60	75

REMARKS

Signals and lighting subcontractor: controller delivery at risk; pole foundation drawings returned

Geo Labs (Pvt) Ltd

GOOD (85.2) | Q3 2026

SCHEDULE	COST	QUALITY
85	88	82
SAFETY	**RESOURCES**	**CONTRACTUAL**
90	80	86

REMARKS

Materials testing laboratory: results within 48 hours

Survey Co.

EXCELLENT (90) | Q4 2025

SCHEDULE	COST	QUALITY
92	90	88
SAFETY	**RESOURCES**	**CONTRACTUAL**
95	85	90

REMARKS

Survey subconsultant: topographic survey delivered on time